Docket No.: T10-0093

2" Supp.
Bench Date: 07/09/2014
Deadline: N/A
MEMORANDUM
TO: The Commission
FROM: Timothy E. Duggan, Administrative Law Judge
DATE: June 19, 2014
SUBJECT: lllinois Central Railroad Company, Ridgeland Township, and

the State of lllinois, Department of Transportation.

Stipulated Agreement regarding improving public safety at
the 200E (TR 14) highway-rail grade crossing of the
Company’s track near Thawville, in Iroquois County, lllinois,
designated as crossing AAR/DOT #289 306F, railroad
milepost 87.80-D.

RE: Enter Second Supplemental Order authorizing a re-
obligation of GCPF assistance.

On August 5, 2013, lllinois Central filed a Petition for a Supplemental Order
requesting that $5,707.08 of previously authorized GCPF assistance, be re-obligated to
cover the amount of reimbursements it would be allowed to recover under a
subsequently revised additive rate formula. A prior Supplemental Order granted an
extension of time to complete the project.

The original Order was entered on June 2, 2010. The Order required IC to install
new automatic flashing light signals and gates controlled by constant warning time
circuitry at a crossing in lroquois County. The Order allocated cost percentages among
the parties, including GCPF assistance which was capped at $170,025.00, but any
installation costs above the total estimated cost of $200,029.00 would be eligible for
GCPF assistance in the same percentages subject to approval by the Commission.

Hearing was held on January 15, 2014. IC previously was reimbursed for costs
totaling $136,943.48 which covered the work required by the original Order. The
remaining $33,081.52 authorized GCPF assistance was subsequently de-obligated.

Subsequently, IC received notification from the FHWA and IDOT that IC would be
allowed to increase their additive rates for work performed on or after January 1, 2010.
On April 10, 2012, the Company submitted an updated final bill to collect money
authorized under the new additive rates. The money the Company seeks in this matter is
$5,707.08 above that previously reimbursed. The total of the prior amount reimbursed
and the additional amount requested is less than the original obligated GCPF amount.
However, since the balance of the original amount has been de-obligated, a re-
obligation of $5,707.08 of GCPF assistance would be required.

Staff, IDOT and the City each have no objection. A Proposed Order was issued to
all Parties and Staff. No exceptions were filed.

| recommend entry of the attached order approving the requested re-obligation of
GCPF assistance.



